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1. FINDINGS OF FACT

A. PROCEDURAL HISTORY

1. On February 8, 1999, US West, now Qwest, filed notice with the Arizona
Corporation Commission ("ACC") indicating that it intended to file an application with
the Federal Communications Commission (FCC), pursuant to Section 271 of the
"`elecommunications Act of 1996 (1996 Act), to provide interLATA telecommunications
services that originate in Arizona.

2. The ACC's Hearing Division issued a Procedural Order on June 8, 1999,
in Docket No. T-00000A-97-0238 which required interested parties to submit comments
on appropriate Operations Support Systems (OSS) performance standards that could be
used to assess whether Qwest satisfies the expressed requirements of Section 271
pertaining to non-discriminatory access to its OSS. On the basis of responses to the June
8, 1999 Order, a second Procedural Order was issued by the ACC on July 2, 1999 that
prescribed a series of open and collaborative workshops to determine appropriate OSS
performance standards for Qwest.

3. The ACC's initial scope of testing included a limited evaluation of the
iiinctionality of Qwest's OSS. On the basis of the July 2,1999 Order, the ACC expanded
its scope of work to include preparation of a Draft OSS Master Test Plan (MTP) defining
a comprehensive evaluation of Qwest's OSS. The Draft MTP, prepared by the
Commission's consultant, DCI, was distributed to all participants in the Arizona 271
proceeding for comment.

4. A request for Proposal (RFP) to conduct a comprehensive Third Party Test
of Qwest's OSS was issued by the ACC. Interested parties were invited to comment on
the proposals submitted, and the ACC subsequently conducted a series of vendor
interviews. Selection of an independent Test Administrator (TA) and a Test Transaction
Generator (the Pseudo-CLEC) were made in the fourth quarter of 1999. Cap Gemini
Telecom Media & Networks U.S.A., Inc, was chosen to be the TA. As a result of a
subsequent merger Cap Gemini is now known as Cap Gemini Ernst & Young Telecom,
Media & Networks ("CGE&Y"). Hewlett Packard (HP) was chosen to be the Pseudo-
CLEC.

5. Participant comments and suggestions concerning the Draft MTP provided
the basis for agendas for the first series of Workshops. Competitive Local Exchange
Carriers ("CLECs") appearing at the Workshops included AT&T, WorldCom, Sprint,
Electric Lightwave, Inc. (ELl), e.spire Communications, Inc., Eschelon
Telecommunications of Arizona, Allegiance Telecommunications, and Z-Tel
Communications, Inc.
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N 6. During these initial Workshops, the parties established the Test Advisory
Group (TAG) that was comprised of all interested CLECs, Qwest, Staff, its Consultant
DCI, CGE&Y and HP. The TAG was designed to serve as a forum where OSS testing
issues could be discussed and resolved on an ongoing basis.

7. The TAG met at least twice per month from its inception to the present.
During the course of the Qwest Arizona OSS Test, more than 50 TAG meetings have
been held, with each providing the CLECs and Qwest an opportunity to raise issues in an
open forum. It established and implemented processes for recording and tracking issues
that arose, and for initiating and completing Action items. In addition, two
subcommittees of the TAG were established: a subcommittee on Statistics and one for
Capacity Testing. The former ensured that test sample sizes led to statistically valid
results. The latter sub-committee focused on the design of the Capacity Test. Any TAG
member was allowed to take to "impasse" for ACC Staff resolution, any testing issues on
which the TAG members could not reach agreement. Approximately 18 issues, out of the
hundreds addressed, were taken to impasse forStaff resolution.

8. Workshops with TAG participation were conducted by CGE&Y to
finalize the MTP. Through these workshops and associated TAG meetings, a number of
significant changes to the MTP were agreed upon and adopted by the TA based on CLEC
inputs and comments. CGE&Y also conducted workshops to allow for maximum input
and comment on a Test Standards Document (TSD), which contained a more detailed
rendition of each test and how it would be conducted. Explicit "Entrance" standards for
commencing and "Exit" standards for concluding each of the tests were established as
effective control mechanisms. The TSD also provided detailed Test Cases within the
Scenarios, Scripts and other exact specifications as to how the tests would be conducted.

9. The MTP also provided that CGE&Y would initially conduct an extensive
Performance Measurement Audit (PMA) of Qwest performance data. The TAG agreed
that the PMA would be conducted in accordance with Government Accounting Office
(GAO) standards and would determine whether Qwest was accurately calculating and
reporting its performance in accordance with the Performance Indicator Definitions (PID)
used by Qwest for reporting its perfonnance in providing service to CLECs. The audit
began in August of 2000 and was conducted in 3 phases.

10. The other four phases of the OSS test included the Functionality Test, the
Retail Parity Test, the Relationship Management Test and the Capacity Test. Phase I of
the Functionality Test began in December 2000 and ended in June, 2001. The
Relationship Management Test was commenced immediately upon Pseudo-CLEC start-
up and observations regarding Qwest's interactions with the CLECs continued
throughout the remainder of the test. The retail Parity Test consisted of two phases which
began on August 28, 2000 and February 12, 2001. The Capacity Test was conducted on
August 10, 2001. Functionality and Retail Parity retesting was conducted in the fall of
2001.
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M 11. The TAG agreed that after each part of the OSS Test was conducted,
CGE&Y would issue interim reports containing its initial findings. After each interim
report was issued, the ACC held workshops to allow TAG members and other 271
participants to question CGE&Y and HP on their interim findings and test conclusions.
In Staff' s opinion, the interim workshops were critical to successful resolution of the OSS
Test. The interim workshops allowed test deficiencies and the parties' concerns to be
identified early so that they could be resolved in a timely fashion. CGE&Y and Staff
were able to resolve a significant number of the concerns identified with each test due to
the interim workshop process.

12. Interim reports on the Retail Parity, Relationship Management, Capacity
Test and Functionality Test were issued on July 5, 2001, September 27, 2001, October 1,
2001 and October ll, 2001 respectively. Workshops were held on the Retail Parity
Interim Report on August 7-9, 2001, the Relationship Management Interim Report on
October 9-11, 2001, the Capacity Test Interim Report on October 25-26, 2001, and the
Functionality Test Interim Report on November 27-29, 2001. Interim Reports on the
PMA were issued on October 6, 2000 and December 8, 2000. In addition, CGE&Y
issued a Draft Final Report (covering all phases of the test) on December 21, 2001. A
Workshop was held on January 28-31, 2002 to discuss the Draft Final Report. CGE&Y
issued its Final Report on March 29, 2002. A Final Workshop was held on April 17-18,
2002 to discuss the Report and the Supplemental Reports issued by CGE&Y and HP .

13. On May 1, 2002, Staff issued a Supplemental Checklist Item 2 Report
which contained the Staffs findings, conclusions and recommendations relative to
CGE&Y and HP's test of Qwest's OSS.

14. As part of the Relationship Management Evaluation, CGE&Y evaluated
Qwest's Change Management Process (CMP) and HP evaluated Qwest's Stand-Alone
Test Environment (SATE). CGE&Y's initial findings regarding Qwest's CMP are
contained in its March 29, 2002 Final Report. CGE&Y also issued a second report
entitled "Qwest Change Management Process Re-Design Evaluation" dated March 25,
2002 with findings and conclusions on Qwest's Re-Designed CMP. HP issued a "SATE
Summary Evaluation Report" on December 21, 2001 which sets forth its findings and
conclusions on its evaluation of Qwest's IMA-EDI SATE. HP released a subsequent
Report entitled "SATE New Release Test Summary Report" on March 27, 2002 which
sets its findings and conclusions on Qwest's SATE's ability to handle full releases.

15. This Supplemental Report presents the ACC Staff' s report and
recommendations regarding the evaluations of both CGE&Y and HP on Qwest's Change
Management Process and Stand-Alone Test Environment respectively.

16. This Supplemental Report gives an overview of the FCC requirements
regarding Change Management Processes, an overview of Qwest's CMP, a summary of
CGE&Y's conclusions regarding its evaluation of Qwest's CMP process, a summary of
HP's conclusions regarding its evaluation of Qwest's SATE, a summary of Staffs
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conclusions and recommendations, and finally, a discussion of the parties' positions
relative to the CMP process and SATE.

B. QwEsT's CHANGE MANAGEMENT PROCESS

1. BACKGROUND

a. FCC Requirements

17 The phrase "Change Management Process" (CMPW refers to the methods
and procedures that the Regional Bell Operating Company (RBOC) employs to
communicate with competing carriers regarding the performance of, and changes to, the
RBOC's Operational Support Systems]

18. The FCC has set forth six criteria against which to measure whether the
CMP provides a CLEC with a meaningful opportunity to compete. Those criteria are as
follows:

a. Information relating to the Change Management Process is clearly
organized and readily accessible to competing carriers,

b. Competing carriers had substantial input in the design and
continued operation of the Change Management Process,

c. The Change Management Plan defines a procedure for the timely
resolution of Change Management disputes,

d. The availability of a stable testing environment that mirrors
production, and

e. Provide for timely, complete, and accurate notification and
documentation of upcoming changes in a reasonable manner such that the
efficient competitor has a meaningful opportunity to compete.

f. The efficacy of the documentation the BOC makes available for
the purpose of building an electronic gateway.

l In the Matter of Application of Verizon Pennsylvania Inc., Verizon Long Distance, Verizon
Enter.Solutions, Verizon Global Networks Inc., and Verizon Select Services Inc. for Authorization to
Provide In-Region, InterLATA Services in Pennsylvania, Memorandum Opinion arid Order, CC Docket
No. 01-138, FCC 01-269 (rel. Sept. 19, 2001) at Para. 41 (Verizon PA 271 Order).
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b. Overview of CMP Evaluation Process

19. The evaluation of Qwest's Change Management Process was a component
of CGE&Y's Relationship Management evaluation. The Relationship Management
Evaluation examined Qwest's management of its overall business relationships with
CLECs and included most related processes and documentation.

20. MTP Section 7.2 and TSD Section 6.1 set forth the purpose of the
evaluation to be conducted by CGE&Y which was to detennine if the CMP:

a. Provides CLECs the ability to request changes to the CLEC-
specific interfaces and processes and have them acted upon,

b. Adequately notifies CLECs of both planned and unplanned system
outages,

c. Provides adequate documentation regarding CMP processes and
procedures,

d. Adequately prepares the CLEC community for upcoming changes
to the CLEC-specific interfaces,

Carries out the CMP process according to its own documentation,

f. Has created a sound overall process for cooperative software
change control.

21. CGE&Y'S initial analysis evaluated Qwest's adherence to its published
methods and procedures for change management in accordance with Section 7.2.5 of the
MTP and Sections 6.6.1 and 6.6.2.3 of the TSD.

22. CGE&Y subsequently also evaluated the overall adequacy of the Re-
Designed CMP process.

23. CGE&Y reviewed the management methods, practices and procedures
employed by Qwest for system performance and system updates, process change
implementation, and carrier-carrier communications of related information. CGE&Y
solicited input from Qwest, CLECs and the Pseudo-CLEC during its evaluation that was
taken into consideration when formulating its opinions. In conducting its evaluation,
CGE&Y limited the scope of its interest to those requirements previously identified by
the FCC's decisions, a much narrower scope than sought by the CLECs who wanted to
include CMP-related issues that fell outside of the framework suggested by the FCC's
prior decisions.

e.
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24. To carry out its evaluation, CGE&Y attended CICMP meetings and Re-
Design CMP meetings to the extent possible. CGE&Y also sent questionnaires regarding
the Qwest's CMP to all of the CLECs whose names appeared on the CMP attendance
sheets since the beginning of the process. CGE&Y conducted interviews with the CMP
manager. CGE&Y reviewed documentation available to CLECs regarding the CMP
process, including that available on the Qwest's web site.

25. Incident Work Orders (IWis) were created by CGE&Y to resolve test
exceptions when a system or process was either suspect or did not meet objective criteria,
standards or expectations established in the MTP or TSD. CGE&Y assigned one of three
"severity levels" to each IWO based on the experience at the time the incident occurred.
Level One IWis documented the least severe deficiencies and were akin to an
"observation" Level Two IWis identified more severe problems. Level Three IWis
addressed problems that were so severe that the OSS test would not continue until they
were resolved. Retesting was potentially required to close any IWO .

c. Overview of Qwest's CMP

26. The Co-Provider Industry Change Management Process (CICMP) was
Qwest's process for receiving, tracking, prioritizing and scheduling CLEC-requested
changes to the various pre-ordering, ordering and M&R interfaces available to them
which include :

a.

b.

c.

d.

e.

f.

g.

IMA-EDI
IMA-GUI
EB-TA
CLEC billing interfaces
Held, Escalated, and Expedited Tool (HEET)
Customer Terminal Access System (CTAS)
Telecommunications Information System (TELIS)

27. Qwest's CICMP was commenced in 1999. Prior to its commencement,
CLECs made requests for new or enhanced systems functionality through their account
management teams.

28. In December, 2000, the CICMP charter was modified to also include
requested changes to the Qwest business processes that are specific to CLECs.

29. In Jame, 2001, Qwest initiated a collaborative process with interested
CLECs to evaluate its existing change management processes and propose modifications.
The product of that process, referred to formally as the Change Management Process
("CMP"), provides a dedicated forum for CLECs and Qwest to evaluate proposed
changes, release notifications, systems release life cycles and carrier-carrier
communications. By agreement among the participants of the Re-Design Process, the
CMP was to provide CLECs:
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a. Notice of pending system changes, sufficient advance notifications of
approved changes far enough in advance to make any associated change to the
CLEC systems, and a communication process for resolving any problems that
arise in relation to such system upgrades.

b. Notice of all planned changes to Qwest software, local interconnection
products, business processes, and technical publications. The scope of change
covered by these notifications includes additions, deletions, and other factors
that affect a CLECs ability to effectively transact business.

c. A "features list" identifying all proposed modifications -- either Qwest or
CLEC initiated -- to systems interfaces that serves as the basis for discussion
and prioritization in the scheduled CMP forum.

d. Means to jointly identify, communicate and track OSS enhancements to
existing interface functionality, software releases, and associated code
maintenance requirements.

e. The ability to monitor the status of change requests and Qwest release
notifications.

£ An escalation process that serves as an agreed upon framework for
addressing unresolved issues among the interested parties.

g. Certainty that release updates confonn to regulatory obligations mandated
by the FCC and/or State Commissions.

h. A mechanism for any party to submit proposed specification changes to a
standards subcommittee for establishing operational-ready system interfaces.

30. OBF issue 2233 is being used as the basis for the CMP Re-Design. OBF
Issue 2233 is a draft guideline currently being negotiated within the OBP and covers
" ...processes for change management of manual and electronic interfaces relative to
order and pre-order inunctions." See CGE&Y CMP Re-Design Evaluation , p. 10.2

31. The CMP is managed by CLEC and Qwest representatives each having
distinct roles and responsibilities. The CLECs and Qwest are to hold regular meetings to
exchange information about the status of existing changes, the need for new changes,

2 The OBF document contains draft definitions, processes, and procedures 'm the following areas: a)
types of change requests, b) type 1 (production support), c) type 2 (regulatory), d) type 3 (industry
guide1ine),e) type 4 (provider originated), f) type 5 (customer originated), g) change request initiation
process, h) introduction of a new interface, i) change to existing interfaces, j) retirement of easting

interfaces, k) change to existing interfaces, l ) retirement of existing interfaces, m) managing the change
management process, n) meetings, o) requirements review, p) prioritization, q) escalation process, r)
interface testing and s) training. See CGE&Y Change Management Process Re-Design Evaluation at p.
10.
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what changes Qwest is proposing, how the process is working, etc. The process also
allows for escalation to resolve disputes, if necessary.

32. Qwest tracked the parties' agreements in a document entitled "Interim
Draft Master Red-Lined CLEC-Qwest CMP Re-Design Framework", also referred to as
the "Master Red-Lined Document." The agreements presented in the Master Red-Lined
Document are interim agreements with the parties having agreed that Qwest can
implement them as soon as practicable. In a February tiling with the ACC, Qwest stated
that it has implemented virtually all of the agreements reached as of February, 2002. The
agreements remain in draft form because they are subject to change throughout the Re-
Design process. Qwest stated that at the end of the Re-Design process, the parties will
review the document as a whole and make necessary changes to ensure that the
agreements reached regarding different issues fit together into a cohesive and integrated
whole. The Master Red-Lined Document is to be an exhibit to the Qwest SGAT.

33. Following is the breakdown of the subjects contained in the Master Red-
Lined CLEC Qwest CMP Re-Design Framework:

•

•

•

•

•

•

• OSS

•

•

•

•

•

•

•

Types of Change Requests
Regulatory Change
Industry Guideline Change
Qwest OriginatedChange
CLEC Originated Change

Change Request Initiation Process
CLEC-Qwest OSS Interface Change Initiation Process
CLEC Product/Process Change Request Initiation Process

Introduction of a New Interface
Introduction of a New Application-to-Application
Interface
Introduction of a New Graphical User Interface

Change to Existing Interfaces
• Application-to-Application OSS Interface
• Graphical User Interface
Retirement of Existing Interfaces

Application-to-Application OSS Interface
Graphical User Interface

Managing the Change Management Process
Change Management Point of contact (POC)
Change Management POC List Creation
Formal Method of Communication
Governing Body

Meetings
Meeting Materials for Change Management Meeting
Meeting Minutes for Change Management Meeting
Qwest Wholesale CMP Web Site

•

•

•

f.

b.

c.

e.

g.

d.

a.
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•

•

•

i.
j.

Prioritization
Prioritization Review
Prioritization Process
Voting

Application-To-Application Interface Testing
Production Support
•

•

•

•

•

•

Newly Deployed OSS Interface Release
Request for a Production Support Change
Reporting Trouble to IT
Severity Levels
Status Notification for IT Trouble Tickets
Notification Intervals

Training
Escalation Process
• Guidelines
• Cycle
Dispute Resolution Process

34. Qwest continues to work collaboratively with the CLECs to resolve issues.
By agreement of the parties, the Re-Design effort is focusing on OSS change
management before attempting to address the product/process CMP issues. See
CGE&Y's Change Management Process Re-Design Evaluation, p. 13.

35. Qwest reported in its various monthly Status Reports filed with the
Commission that it had reached agreements on important issues such as the following,

a.
b.
c.
d.
e.

f.
g.
h.
i.
j.
k.

scope of CMP;
escalation and dispute resolution processes for the CMP,
processes for systems change requests (CRs) submitted by CLECs,
processes for product and process CRs submitted by CLECs,
interim exception processing for OSS interfaces, product, and
process changes,
process for introduction of a new OSS interface,
process for changes to existing OSS interfaces,
process for retirement of an OSS interface,
process for interface testing,
process for CMP meetings,
production support processes, including a technical escalation
process,
prioritization of systems CRs, and
special change request process.

36. A brief overview based upon the February, 2002 Red-Lined Master
Document is as follows:

m.

h.
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a. Qwest will track changes to OSS interfaces, products and
processes. The CMP includes the identification of changes and
encompass, as applicable, requirement definition, design, development,
notification, testing, implementation and disposition of changes. Qwest
will process any such changes in accordance with the CMP described in
the Master Document.

b. Changes are classified by the following types: 1) regulatory
changes, 2) industry guideline changes, 3) Qwest originated changes, 4)
CLEC originated changes.

c. Qwest will assign a tracking number to each change request and
track changes to each change request. Tracking will be accomplished via
a change request log. A very detailed process for handling Change
Requests is contained in the Master Red-Lined Document.

If a CR is accepted, Qwest will provide the following in response:
Determination and presentation of options of how the CR can
be implemented.

• Identification of the preliminary level of effort required to
implement the CR.

• Whether Qwest denies the request and will not implement it,
including the basis for the denial and reference to
substantiating material.

•

e. If CLECs do not accept Qwest's response, they may elect to
escalate or dispute the CR in accordance with the agreed upon CMP
escalation or dispute resolution procedures. Or, the CLEC may elect to
withdraw its participation from the CR and any other CLEC may become
responsible for pursuing the CR upon providing written notice to the
Qwest CMP Manager.

f. At the monthly CMP meeting, the CR originator will provide an
overview of its respective CR(s) and Qwest will present either a status or
its response.

g. Qwest or CLEC originated CRs for changes to an existing OSS
interface will then be prioritized by the CLECs and Qwest resulting in the
initial release candidate list. Exempted from this process are CLEC or
Qwest originated CRs for introduction of a new interface or retirement of
an existing interface.

h. Qwest will begin its development cycle which includes: 1)
business and systems requirements, 2) design and 3) code and test.

d.
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i. CRs may be modified or new CRs may be generated with a request
that the new or modified CRs be considered for addition to the release
candidate list.

j. At the monthly CMP meeting following the completion of design,
Qwest will commit to a final list of CRs for inclusion in the release.

k. When Qwest has completed development of the OSS interface
change, Qwest will release the OSS interface functionality into production
for use by the CLECs.

1. Special processes apply to the introduction of a new OSS interface
and the retirement of an existing OSS process.

m, The Draft Master Red-Lined CLEC-Qwest CMP Re-Design
Framework Document also sets forth prioritization process and rules
governing the voting process. The prioritization Process allows CLECs to
prioritize new change requests and re-rate existing change requests by
providing specific input as to the relative importance that CLECs, as a
group, assign to each such CR.

n. The document also provides for application interface testing and a
SATE. The customer test environment for pre-order and order currently
includes:

SATE
Interoperability Testing
Controlled Production Testing

The Customer Test Environment for Maintenance and Repair currently
includes:

• CMIP Interface Test Environment (MEDIACC)

0. The document sets forth production supports which includes
processes for the CLECs to follow when they encounter problems (known
as IT Trouble Tickets). Severity levels are assessed which include
Severity Level One: which are those problems which have a critical
impact, Severity Level Two which includes those problems which have a
serious impact, Severity Level Three which includes those problems
which have a moderate impact on the CLEC, and Severity Level Four
which includes problems which have a minimal impact on the CLEC.

p. The escalation process is expected to occur only after change
management procedures have occurred per the CMP. The Master
Document sets forth a process for escalating issues.

12
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q. Finally, the Master Document contains a Dispute Resolution
Section. This section obligates Qwest and the CLEC to work together in
good faith to resolve any issue brought before the CMP. In the event that
an impasse issue develops, a party may pursue the dispute resolution
process. The section provides that the parties may agree upon the use of
an Alternative Dispute Resolution (ADR) process such as arbitration or
mediation using the American Arbitration Association (AAA) or other
rules. The parties may also agree that the results of the ADR process are
binding. The process also provides that Qwest or the CLEC may submit
the issue, following the commission's established procedures, with the
appropriate regulatory agency requesting resolution of the dispute. This
provision is not intended to change the scope of any regulatory agency's
authority with regard to Qwest or the CLECs.

37. Staff was recently notified that both Qwest and the CLECs have come to
agreement on all of the priority issues that were previously scheduled to go to impasse for
the Commission to resolve. While other less significant issues remain outstanding,
Qwest has committed to continue to work with the CLECs in a collaborative fashion to
resolve them. The priority issues identified by the CLECs which were recently resolved
by the parties in a collaborative fashion include: 1) the criteria used to determine the
method of implementing regulatory changes, 2) provision of internal documentation re
prioritization and sizing , 3) status of change when escalation or dispute resolution is
invoked and inequitable treatment of CLEC CRs, 4) the criteria for denial of a change
request, 5) clear definition for the description of the output of each step of the CMP, 6)
identification of changes that impact CLECs and the processes for those changes, 7) the
proper meetings at which to address a CR that impacts both an OSS interface and
process, 8) CMP product/process issues, reliance on SGATs, impact of PCATs, 9)
process to manage changes to performance reporting calculations, overlaps between CMP
Re-Design and PAP like procedures, and 10) necessity of a process for addressing a non-
coding change. For a discussion of the agreements reached on these issues, see Qwest's
April Report on the Status of Change Management Process Re-Design, Exhibit B entitled
"Concepts Agreed Upon through the April 2-4, 2002 Re-Design Session in Response to
AT&T's, Covad's and Wcom's Priority Lists. For a very detailed discussion of the
issues by CGE&Y and the provisions in other RBOC CMPs relative to these issues, see
CGE&Y's Change Management Process Re-Design Evaluation, pps. 30-39.

d. Summarv of CGE&Y's Findings on Qwest's CMP

38. After undertaking an extensive evaluation of Qwest's CMP and reviewing
the various evidence and positions offered by interested parties, CGE&Y concluded that
Qwest's Re-Designed CMP exceeds the specific objectives set forth in the Arizona MTP
and TSD, the various State Orders, and the FCC requirements for Change Management,

39. CGE&Y found that Qwest's Re-Designed CMP:
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a. Provides a collaborative forum where both sides are provided ample
opportunity to present ideas. (CLECs contend they still cannot "vote" on
prioritization.)

b. IWis have been addressed and suitable progress continues to be made at
each Re-Design meeting.

c. Re-Design meetings themselves are amply attended by subject matter
experts from Qwest.

40. CGE&Y also concluded that when the Re-Design effort is completed
Qwest's Change Management Process will go far beyond any other such process in the
local telecommunications industry. See CGE&Y Change Management Process Re-
Design Evaluation at p. 13. CGE&Y stated further:

What the CLECs are attempting to achieve is an all-encompassing process
whereby all of Qwest's wholesale products and processes, the systems that
drive and are driven by these products and processes, the documentation
that details both the systems and products/processes, the contracts that
cover these areas, and the calculations by which all of the aforementioned
are measured are kept in rigid synchronization by a system of presentation
and prioritization. As such, it would become a quasi-regulatory process
that would have implications for state regulators."

41. CGE&Y also recommended that:

.....Qwest provide CLECs a 45-day calendar day advance notice of final
EDI design documentation. This recommendation simply suggests that
Qwest conform to the timelines for issuance of EDI design documents, as
presented by the CMP Re-Design Team. That basis for this
recommendation can be found in the Relationship Management Evaluation
section of this report on page 395, as well as in the CGE&Y report Qwest
Change Management Process Re-Design Evaluation, Version 3.0, page 43 .
(Recommendation No.7).

e. Summarv of Staff's Overall Conclusions and Recommendations

42. Staff supports the findings and conclusions reached by its Test
Administrator, CGE&Y, in its Qwest CMP Re-Design Evaluation dated March 25, 2002,
and recommends that the Conclusion adopt it.

43. Staff also recommends the following:

Qwest should continue to submit a monthly report on the status of
its change management process Re-Design,

a.
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4 Qwest should develop a report on the effectiveness of the Re-
Designed Change Management Process. This report should
include but not be limited to: a listing of CRs submitted and the
submitting party, a listing of Qwest v. CLEC CRs submitted, a
listing of the issues escalated and those taken to dispute resolution
and the resolution reached, summary of the disposition of all
system, product and process changes, status report on CLEC
requested changes, and the proportion of CLEC changes to ILEC
changes to OSS systems, products and process ultimately reflected
in each release. It will report on the effectiveness of the interim
processes for each Qwest release and whether the processes are
working as anticipated. This report should be furnished to the
ACC on a quarterly basis.

Qwest should immediately submit a verification filing which more
fully demonstrates its compliance with all of the processes and
procedures set forth in its Master Red-Lined CLEC-Qwest CMP
Re-Design Framework since implementation of the various
processes and procedures. Any variances should be accompanied
with an explanation for the discrepancy.

Qwest should be required to submit verification that it has updated
its PCAT and Technical Publications so that they are all consistent
with the Statement of Generally Available Terms and Conditions
(SGAT). To the extent there is no timeframe for such updates in
the SGAT, Staff recommends that Qwest include a timeframe for
changes in the future.

Qwest and the CLECs should incorporate into the Red-Lined
Master Red-Lined Agreement express provision for participation
by State Commissions in the process which gives the Commission
Staffs an opportunity to offer input into the process, without any
binding effect on the respective Commission should a dispute later
arise which is taken to the Commission for resolution.

2. DISCUSSION

a. Evaluation Objectives and Processes

44. Key requirements of this evaluation were contained in TSD Section
6.6.2.2.2. The CMP evaluation was to answer the following questions,

a. Does the CMP process information available to the CLECs clearly
document the methodology, timing and communication of Qwest's OSS
software changes and releases?

e.

d.

c.

b.
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i s b. Are terms and definitions utilized in the CMP process information
clearly documented?

c. How are software releases handled? Are releases periodic and
predictable (i.e., appropriately noticed) or random?

d. Does the Change Management Process information available to the
CLECs clearly explain how CLECs can request changes to the OSS?
Does the documentation include forms for requesting changes and clear
instructions for completing, submitting and tracking progress on CLEC
change requests?

e. Does the Change Management Process provide for frequent
scheduled communications regarding changes to the CLECs?

f. Are release notes issued as part of the Change Management
Process? If so, are they complete, clearly written and distributed in a
timely fashion allowing CLECs time to properly prepare for change?

g. Does the Change Management Process information available to the
CLECs provide a clearly defined escalation process?

h. If Change Management Processes, escalation processes or other
Qwest processes providing information as to how CLECs communicate,
track, or escalate changes are web based, are the URLs for this
information communicated to CLECs via multiple avenues?

i. Are the roles and responsibilities of each party clearly
communicated in the Qwest Change Management and escalation
processes?

j. Does the documentation available to CLECs for Qwest Change
Management Processes clearly identify how change requests will be
evaluated and prioritized for inclusion in future releases?

k. Does the Change Management Process information available to
CLECs clearly explain how changes to the process and forms utilized by
the process will be accomplished? If so, is it clear how the new process
will be distributed and how new forms will be distributed/implemented
and the old process and forms retired?

If utilized, are release life cycles clearly described including all
activities required by each segment of the lifecycle?

m. Monitor and evaluate Qwest's ability to execute one significant
software release through implementation?

1.
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n. Is there a process in place to notify CLECs in advance of planned
system outages?

o. Is there a process in place to notify CLECs of unplanned system
outages?

45. As indicated above, Qwest perfonned a comprehensive re-design of its
CMP during the course of the OSS test. A core team, composed of interested CLECs and
Qwest, was formed to provide the oversight for the CMP re-design. According to Qwest,
nine CLEC entities consistently and actively negotiate changes to the CMP. These are
Allegiance Telecom, AT&T, Covad Communications, Eschelon Telecommunications of
Arizona, Integra, SBC Telecom, Sprint and WorldCom. Other CLEC participants
occasionally joined the Re-Design group and participated in these meetings to the degree
that the issues presented for consideration were of importance to their respective needs.
Qwest convened the CMP Re-Design team on a scheduled basis over the past eight-
months at two-week intervals to discuss improvements to the process.3

46. The parties kept a record of the issues and respective positions in what
became known as the GAP Analysis. The Gap Analysis contained the 1) Element or
Topic, 2) the party submitting the issue, and 3) a summary of the issue itself and any
comments.

47. CGE&Y noted that the meetings are conducted in a professional manner.
The facilitator permits all parties appropriate time to voice their views and opinions
related to the issue being addressed. See CGE&Y Change Management Process Re-
Design Evaluation , p. ll. The action items and issues log are updated in real time, with
input from all the parties to ensure the action or issue is captured/closed to everyone's
satisfaction. CGE&Y Change Management Process Re-Design Evaluation, p. ll. Also,
according to CGE&Y, all documents being updated were displayed on an overhead
screen to enable all participants present to view the changes as they were being made. Id.
at p. ll.

48. At the request of the ACC Staff, Qwest has been filing monthly status
reports with the Commission since November, 2001 apprising the Commission of the
status of its Re-Design efforts.

49. Qwest recently filed comments with the ACC stating that it and CLEC
representatives had met for more than 37 days over the past nine months to discuss every
aspect of Qwest's CMP. As a result Qwest stated that it and the CLEC community have
reached agreement on all substantive aspects of Qwest's CMP. The approach utilized the
CLECs' List of Priority CMP Issues which Staff had requested at the last Arizona
Workshop. Qwest stated that the Re-Design team successfully identified, discussed and

3 . . . .
The Re-Design team continues to meet on a regular basls to address any unresolved - or previously

unrecognized - issues that exist amen g the interested parties .
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reached agreement in principle on virtually all of the issues that the CLECs identified as
the most important. Qwest Further stated that the parties agreed to language that
memorializes many of these agreements in principle.

b. CGE&Y's Findings and Conclusions

50. As part of the agreed upon test process CGE&Y performed an evaluation
of the Qwest change management process known as C1CMP:' CGE&Y noted that - at
the time of its initial change management process review -- the process had a number of
significant deficiencies. Those identified deficiencies prompted the issuance of several
IWis by CGE&Y, all of which have been subsequently closed by CGE&Y. The IWis
intended to address what were viewed to be "the root causes" of these deficiencies:

a. The principal IWO (AZIWOl075-1) focused on the non-collaborative
nature of the process as it existed at the time. According to CGE&Y, the basis
for this IWO was that CLECs lacked the ability to request changes to Qwest's
OSS despite the fact that they had the ability to discuss, prioritize, and vote on
Qwest-originated changes to Qwest's OSS (TSD objective 6.1.1.3 [d]). In the
opinion of CGE&Y the Re-Designed process represents a major step toward
addressing this deficiency. According to CGE&Y, the Re-Designed process
provides CLECs an ability to discuss, prioritize and vote on CLEC-originated
and Qwest-originated changes.

b. A second IWO (AZIW01076-1) issued by CGE&Y concerned the length
of time it takes change requests to make it to the prioritization stage in the
change management process. According to CGE&Y, Qwest had already
taken a number of steps to address this particular IWO before the formal Re-
Design effort commenced. CGE&Y cited the following: a separate
Product/Process change framework was created, a Director of Change
Management was established and provided the requisite authority with which
to direct Qwest resources related to systems or other changes,

Emphasis was placed on better attendance at meetings by Qwest subject
matter experts, and the CMP web site and meeting materials were greatly
improved. Furthermore, the CMP charter was dramatically expanded under
the aegis of the Re-Design process and significant "change request lifecycle
management" improvements were made by Qwest.

d. CGE&Y issued a third IWO (AZIWOIO78) to address issues related to the
time needed by Qwest to develop final EDI design documentation for new
releases needed by CLECs to implement approved system changes. CGE&Y
found that final documentation has been generally provided to CLECs less
than a month prior to a new release -- affording insufficient time for a CLEC
to program its side of the interface to match Qwest's changes before the

4 CGE&Y's evaluation of Qwest's Change Management Process appears at pps.399 through 434 of its
Final Report and i11 its Process Re-Design Evaluation dated March 25, 2002.
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* changes become effective on Qwest's side of the interface. Based upon the
collective efforts of the CMP Re-Design group new release implementation
will now be "at least 45 calendar days from the date of the final release
requirement (the industry norm), unless the exception process has been
invoked. Implementation timeline for the release will not begin until final
specifications are provided." CGE&Y determined in its investigation that
Qwest would implement this upon introduction of MA release 10.0.

51. In its later review of Qwest's Re-Designed CMP process, CGE&Y
concluded that Qwest's Re-Designed change management process constitutes an
effective forum for CLECs to bring OSS and product/process issues to the attention of
Qwest and other CLECs. Furthermore, the Re~Designed process ensures that CLECs and
Qwest have an opportunity to fully discuss proposed changes to Qwest's OSS prior to
implementation. This is in conformance with, in fact exceeds, what the FCC has
recognized as what it considers to be basic requirements for an RBOC's wholesale
systems CMP.

52. CGE&Y's extensive evaluation meticulously documents all of the actions
taken by Qwest to meet the FCC requirements regarding Change Management Processes.

53. With respect to the requirement that the CMP be clearly organized and
accessible to competitors, CGE&Y found the following: l) the methodology is available
in a single document, located at Qwest's web site, 2) a comprehensive calendar of OSS
interface releases and retirements is located on the Qwest web site, 3) change request
history is available online including dates and details associated with each CR, 4) it is
also available on-line for systems CRs and product/process CRs, 5) communications of
changes is accomplished through electronic mailings, US Postal Service mailings, and by
posting the notification on the web, and 6) instructions for users to subscribe to the
automatic e-mail notification system can be fotmd on-line.

54. with respect to the requirement that the CMP have maximum input and
participation by CLECs, CGE&Y found the following: 1) the 12-month schedule is
updated quarterly throughout the year to provide a rolling 12 month schedule. It includes
the planned implementation and retirement dates of the various interfaces, if applicable,
and can be found on-line. Qwest has long ago implemented Versioning of interfaces, and
it is always made clear which version of the interface is the current one, 2) Qwest
supports the previous major Interconnect Mediated Access (MA) EDI release for six
months after the subsequent major MA EDI release has been implemented, 3) Qwest
makes one version of a Graphical User Interface (GUI) available at any given time and
will not support any previous versions, 4) The CMP participants meet monthly to discuss
Product/Process and Systems Change Requests. Monthly meetings are announced via e-
mail notification, and schedules, agendas, and all meeting materials are posted on the
Qwest web site, 5) The CR initiation process is defined in the Master Red-Lined CLEC-
Qwest CMP Re-Design Framework document located at Qwest's web-site, 6) The
prioritization review provides the forum for reviewing and prioritizing change requests,
Meetings will be held monthly, or more frequently if needed, and are open to all CLECs.
Current language regarding prioritization can be found in the Master Red-Lined CLEC-
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v Qwest CMP Re-Design document which is located at the Qwest web-site, 7) Qwest and
the CLEC community have agreed to an interim Escalation and Dispute Resolution
Process as part of the CMP. CLECs and Qwest will work together in good faith to
resolve any issue brought before the CMP before initiating the Escalation or Dispute
Resolution Process. Instructions and the form for initiating an escalation are located at
Qwest's web site, 8) Specific language detailing the current escalation and dispute
resolution processes is contained in the Master Red-Lined CLEC-Qwest CMP Re-Design
Framework document located at Qwest's web site, 9) Users can view ongoing escalations
by clicking the links located at Qwest's web-site, 10) The CMP Re-Design "core team"
meets twice monthly. The team is made up of representatives from several CLECs and
Qwest. A separate web site has been created for the Re-Design process, and contains all
working documents being discussed in the Re-Design meetings, and, ll) Documentation
includes: Meeting Notices, Presentation Packages, CLEC Comments, Re-Design
Documentation, Meeting Minutes, Team Members, Issues and Action Log, Guiding
Documentation.

55. With respect to the independent dispute resolution requirement, Qwest and
the CLEC community have agreed to an interim Escalation and Dispute Resolution
Process as part of the CMP: 1) CLECs and Qwest will work together in good faith to
resolve any issue brought before the CMP before initiating the Escalation or Dispute
Resolution Process, 2) This process does not limit any party's right to seek remedies in a
regulatory or legal arena at any time, 3) In the event that a CLEC wishes to initiate an
Escalation it should submit a completed Escalation form which is located on Qwest's
web site, 4) Escalations may involve issues related to CMP itself, including the
administration of the CMP. The expectation is that escalation should occur only after
change management procedures have occurred per the CMP, and 5) In the event that an
impasse issue develops, a party may pursue the Dispute Resolution Process by submitting
the Dispute Resolution form located at Qwest's web site.

56. With regard to the SATE requirements, in addition to an extensive
evaluation by HP, CGE&Y notes the following: l) Qwest provides a SATE for use by
CLECs in conducting new entrant testing and upgrade testing. Guidelines for the use of
SATE are contained in the Qwest's EDI Implementation Guide located at Qwest's web
site, 2) SATE specific technical information is located on Qwest's web site, 3) The 12-
Month OSS Release Schedule is updated quarterly throughout the year to provide a
rolling 12 month schedule. It includes the planned implementation and retirement dates
of the various interfaces, if applicable. It can be found at Qwest's web site. Qwest has
long ago implemented Versioning of interfaces, and it is always made clear which version
of the interface is the current one, 4) Qwest supports the previous major MA EDI release
for six (6) months after the subsequent major MA EDI release has been implemented, 5)
Qwest makes one version of a GUI available at any given time and will not support any
previous versions, 6) Communication of planned outages is accomplished through
electronic mailings, US Postal Service mailings, and by posting the notification on the
web. Notifications are posted on Qwest's web site, 7) Notification of unplanned outages
is accomplished through automatic e-mail notification. Instructions for users to subscribe
to the automatic e-mail notification system can be found at Qwest's web site.
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57. With regard to the Notification and Documentation requirement, CGE&Y
found that: l) The 12-Month OSS Release Schedule is updated quarterly throughout the
year to provide a rolling 12-month schedule. It includes the planned implementation and
retirement dates of the various interfaces, if applicable. It can be found at Qwest's web
site. Qwest has long ago implemented Versioning of interfaces, and it is always made
clew which version is the current one, 2) Qwest supports the previous major MA EDI
release for six (6) months after the subsequent major MA EDI release has been
implemented, 3) Communication of changes is accomplished through electronic mailings,
US Postal Service mailings, and by posting the notification on the web, 4) Instructions
for users to subscribe to the automatic e-mail notification system can be found at Qwest's
web site, 5) Terms used in the CMP are contained in the Master Red-Lined CLEC-Qwest
CMP Re-Design Framework document located on Qwest's web site. While the "Terms"
section of this document has not been finalized and agreed to by the parties, CGE&Y
found the terms that related to the CMP process to be consistent with industry standards,
6) Qwest and the CLEC community have agreed to an interim Escalation and Dispute
Resolution Process as part of the CMP. CLECs and Qwest will work together in good
faith to resolve any issue brought before the CMP before initiating the Escalation or
Dispute Resolution Process. The specific language for the Escalations and Dispute
Resolution Process is located in the Master Red-Lined CLEC-Qwest CMP Re-Design
Framework document located at Qwest's web site. Specific instructions for initiating an
escalation or dispute resolution can be found at Qwest's web site. The process does not
limit any party's right to seek remedies in a regulatory or legal arena at any time, and 7)
In the event that an impasse issue develops, a party may pursue the Dispute Resolution
Process by submitting the Dispute Resolution form located on Qwest's web site.

58. With regard to Training, Technical Assistance and Help Desk
requirements, CGE&Y found that: 1) Help desk reporting procedures and technical
escalation procedures are being discussed as part of CMP Re-Design, and language being
incorporated into the Master Red-Lined CLEC-Qwest CMP Re-Design Framework
document located at Qwest's web site, and, 2) Detailed findings on Qwest's Technical
Training and Help Desk Support are found at CGE&Y's Final Report, Section 5.

59. Finally, with regard to the requirement that the CMP be adhered to over
time, CGE&Y found that insufficient time ahs passed since the inauguration of the Re-
Design process to determine whether Qwest has established a pattern of compliance with
its Re-Designed CMP over time. CGE&Y did find that Qwest did comply with its
previous process over an extended period of time.

60. CGE&Y's analysis of each of the TSD requirements is contained at pages
15 through 21 of its Change Management Process Re-Design Evaluation dated March 25,
2002.
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c. Positions of the Parties

1. CLECs' Position

61. The CLECs submi tted a  Joint  Br i ef  on Qwest ' s  Change Management
Process on Apri l  9 ,  2002.5 The CLECs recommended that the Commission withhold
judgment on Qwest's CMP process pending receipt of actual  proof that: 1) Qwest has
submitted a final revised draft of the CMP document that fully reflects all the agreements
reached dur ing  the  Re-Des ign process ,  2 )  Qwes t  has  ac tua l l y  implemented  and i s
adhering to the Re-Designed process, 3) Qwest has responded to and resolved al l  the
outs tanding  Except ions  and Observa t ions  tha t  the  thi rd-party  tes ters  have i s sued
concerning Qwest's  CMP, 4) Qwest has avai lable a  s table,  SATE fu l ly rev iewed and
approved by third-party testers, and 5) Qwest has updated .- through- the product and
process part of CMP - its PCAT and Technical Publications such that they are consistent
with the Statement of General ly Accepted Terms and Conditions, upon which Qwest
intends to rely ,  in obta ining  271 authori ty .  CLEC Joint Brief  a t pps .  1-2 .  The Joint
CLECs argue that Qwest must offer thi s  proof  of  demonstra ted compl iance,  or i ts
findings will be based upon "mere promises to perform" by Qwest. CLEC Joint Brief at
pps. 2.

62. The CLECs note that as a result of the utter fai lure of Qwest's original
CICMP process, Qwest asked the CLECs to agree to take the CMP temporarily out of the
271 workshop investigations and place CMP in the change management process itself for
Re-Design. CLEC Joint Brief at p. 3. Qwest also asked that several  disputed issues be
removed from discuss ion at the workshops and resolved in the CMP process ,  which
included "product and process" issues. CLEC Joint Brief at p. 4. This includes ensuring
that Qwest's technical publications and its PCAT are consistent with the SGAT.6 Id.

63. The CLECs argue that Qwest's CMP process has not been in effect long
enough to judge i ts  effectiveness. The basic process is  not ful ly documented nor has
Qwest adhered to such a process for any length of time. Joint CLEC Brief at p, 6. The
CLECs also argue that Qwest never had a compliant basic document to begin with, and
that it is just now putting the finishing touches on that document. Joint CLEC Brief at p.
7. The Commission should ensure that Qwest finishes the process. Id.

64. The CLECs, like Qwest, stated that after the most recent CMP Re-Design
session held on April 2-4, 2002, the parties reached "consensus" on a conceptual basis on
al l  but two of the priori ty i ssues.  However,  the Joint CLECs also note that reaching

5 The CLECs included AT&T Communications of the Mountain States, Inc., TCG Phoenix, Covad
Communications Company and WorldCom,( hereinafter referred to as the "Joint CLECs").

6 Technical publications and the PCAT are the documents that Qwest and CLEC field personnel use
when actually implementing the SGAT and performing under other interconnection agreements .
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"conceptual" agreement on issues involved discussion of issues at a very high level,
attempting to identify only the major points of concern. This did not involve drafting
language for the "Master Red-lined CLEC-Qwest CMP Re-Design Framework Interim
Draft Document. Joint CLEC Brief at p. 9. The Joint CLECs did state that the parties
were able to draft language for the Draft CMP Document on a few of these issues. Id.
However, because drafting is not complete, the Joint CLECs argue that Qwest cannot
demonstrate that its CMP is reflected in a single document or that information relating to
the process is clearly organized and readily accessible to competing carriers. Id.

65. Further, the CLECs argue that Qwest cannot develop a pattern of
compliance over time. Joint CLEC Brief at p. 10. .In fact the Joint CLECs rely on
AZIWOs 2127 and 2128 to argue that Qwest was not sending access records to CLECs
on the daily usage feed (DUF) and Qwest was dropping WATS call records, but yet when
this problem was identified by AT&T at a CMP meeting, a trouble ticket was never
opened with the Qwest IT Wholesale Systems Help Desk with a severity level assigned
as required by the Red-Lined Document. CLEC Joint Brief at p. ll.

66. The Joint CLECs also argue that recently Qwest made available to retail
customers a preferred carrier local service freeze. Qwest's PCAT describes the local
service freeze. During the week of February 18, 2002, Qwest rejected AT&T LSRs
because of its PLOC Freeze placed on retail customer accounts. AT&T submitted a
change request in CMP asking Qwest to develop an effective process for lifting the
freezes on residential accounts. Qwest responded that because it was litigating this issue,
it should not be addressed in CMP and its team would not be prepared to discuss any
PLOC freeze policy issues. Joint CLEC Brief at p. 13. AT&T stated that this decision
had an adverse impact on AT&T's business, so AT&T requested that its CR be
expedited, using the CMP process. While the problem was discussed at several CMP
meetings, Qwest has not resolved the problem which calls into question the effectiveness
of the overall process. Joint CLEC Brief at pps. 13 -14.

67. The CLECs also argue that Qwest fails to adhere to its Notification of
Retail Changes/Retail Parity checklist process. Id. Qwest told the CLECs that it had in
place a "checklist" that was always reviewed and adhered to wherever product and
process changes were made on the retail side to ensure that where necessary, notice was
provided to wholesale customers. Essentially Qwest committed to utilize and adhere to a
"checklist" for purpose of CLEC notification of retail changes. Joint CLEC Brief at p.
15. Qwest has not adhered to this process. Joint CLEC Brief at p. 15. CLECs cite an
example where Qwest informed at least some of its CLEC customers that it could not
provision ISDN loops where there was integrated pair gain (IP) on that loop. Joint
CLEC Brief at p. 15. By happenstance, CLECs learned recently that Qwest is now able
to and has been provisioning ISDN loops were IP is present for its retail customers.
However Qwest never notified its wholesale customers of this change in retail product
and process as it was required to do. Joint CLEC Brief at p. 15.

68. A key issue on which conceptual agreement was reached was the timing of
advance notice provided by Qwest for Qwest-initiated product and process changes,
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4 depending on the classification as to the level of change (Level One through Level Four).
Joint CLECs stated that depending upon the level of impact on the CLEC's business and
operating procedures, a Qwest-initiated product or process change is placed at a higher
level and more notice is given to ensure that adequate time is provided for the CLEC to
prepare for and implement the noticed change. For Level 3 changes, a 31 day advance
notice was agreed to. Joint CLEC Brief at pp. 16-17. Three days after this agreement
was reached, Qwest notified CLECs that it was changing certain NC/NCI codes effective
that same day.

69. The CLECs also rely upon several KPMG Exceptions which describe a
lack of adherence to CMP. (Exception 3094, 3110 and 3111). KPMG in Exception 3094
noted that while the CLECs and Qwest have reached agreement in principle for an
interim process to manage Qwest initiated product/process changes, the referenced
process remains subject to further development, modifications and negotiations. In
Exception 3110 KPMG raised concerns about Qwest adherence to advance intervals for
notifying CLECs about unanticipated system fixes, patches, or unplanned outages.
KPMG noted that it was not able to determine if Qwest's documented processes provide
the ability to perform adequate tracking or verification for adherence to the
documentation release intervals. In Exception 3111 KPMG described a lack of clarity
for prioritization of CLEC requested changes. For most of these exceptions, Joint CLECs
note that Qwest requested they be closed without further testing leading KPMG in many
instances to make "inconclusive" findings.

2. Qwest's Position

70. In response to criticisms of the CMP, Qwest argues that its change
management process meets the requirements set forth by the FCC in its prior decisions.
According to Qwest, system changes are being implemented on an ongoing basis in
accordance with the stated requirements of the CMP. Qwest maintains that CLECs have
been accorded substantial input into the design and operation of the change management
Re-Design process and Qwest has demonstrated a pattern of compliance with its CMP.

71. In its Brief regarding the Change Management Process filed on April 25,
2002, Qwest states that its Re-Designed CMP provides CLECs more opportunity for
input, participation, and control than any other ALEC's Change Management Process,
including the ability to prioritize Qwest-originated systems change requests. Qwest Brief
at p. 1. Qwest also states that the scope of Qwest's CMP is broader than any other ILEC
and includes all aspects of the business relationship between CLECs and Qwest. Qwest
Brief at pps. 1-2. Qwest also argues that it has fully implemented the Re-Designed
process.

72. Qwest states because it has implemented agreements arising from the Re-
Design meetings as they were reached, the majority of the process has been in place for
some time. Qwest Brief at p. 2.
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s 73. Qwest also argued that the FCC has only required that change
management procedures be implemented for changes to OSS interfaces, and Qwest has
agreed to include changes to products and processes in its Re-Designed CMP, as well.
Qwest Brief at p. 3. Qwest states that it and the CLECs have worked out processes for all
aspects of the CMP, including discussing and revising the OBF language, and agreed-
upon processes have been implemented. Id. Qwest states that it is committed to abide by
the agreed upon Re-Designed CMP and that the CMP remains open to additional
changes. Qwest Brief at p. 4.

74. Qwest goes on to discuss the CMP process generally and notes that the
CMP provides for four different types of changes: 1) regulatory changes, 2) industry
guideline changes, 3) Qwest originated changes and 4) CLEC originated changes. Qwest
has implemented the process for CLECs to prioritize Qwest-originated CRs, as well as
CLEC-originated CRs. Qwest Brief at p. 9. Qwest states that it has also agreed that
Regulatory Changes and Industry Guideline Changes will be prioritized as long as Qwest
is permitted to meet mandated implementation dates for regulatory changes and
recommended implementation dates for Industry Guideline Changes. Qwest Brief at p.9.

75. Qwest has agreed that CLECs may submit Regulatory and Industry
Guideline CRs and that the same processes will apply regardless of the originator (Qwest
or the CLEC). Qwest Brief at p. 9. Qwest states that the parties have also agreed that a
change will only be treated as a Regulatory Change if the parties agree that a change is
required to bring Qwest into compliance with a mandate. Qwest Brief at p. 10. The
parties have agreed that Regulatory Changes will be implemented by mechanization
unless the parties agree that an exception to that general rule applies. Qwest Brief at p.
10.

76. The OSS interface CR initiation process provides that Qwest and CLECs
both submit CRs to request changes to OSS interfaces. The parties agreed to a detailed
Interim Qwest-Initiated Product/Process Change Process, according to Qwest, which was
implemented on April 1, 2002. The process contains four tiers of processes, called
"levels," differentiated by the expected impact of changes on CLECs. Qwest Brief at p.
10. Qwest also refers to the interim process which classifies Qwest-initiated changes into
four groups with notification to the CLECs describing the change varying depending
upon the importance of the change. Qwest Brief at p. ll. Qwest also discussed the
prioritization process in its Brief and stated that like other ILEC CMPs, Qwest's CMP
allows CLECs to prioritize both Qwest-originated and CLEC-originated CRs. Qwest
states that this agreement has already been implemented and CLECs have already
prioritized Qwest-originated CRs along with CLEC-originated CRs for the 10.0 and 11.0
MA releases. Qwest Brief at p. 15. Qwest states that it has gone further by allowing

CLECs to prioritize all types of changes, including Regulatory Changes and Industry
Guideline Changes to the extent possible. Qwest Brief at p. 15. So long as Qwest is
permitted to meet mandated implementation dates for Regulatory Changes and
recommended implementation dates for Industry Guideline Changes, Qwest has agreed to
allow CLECs to prioritize those changes as well. Qwest Brief at p. 15.
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77. The remainder of Qwest's Brief attempts to demonstrate how its CMP
meets the five FCC criteria for an effective Change Management Process. First, the
process is clearly organized and readily accessible to CLECs. Qwest Brief at p. 18. The
governing process for change management is contained in a single document, the
Wholesale CMP document that was developed collaboratively by Qwest and the CLECs.
Qwest maintains a web site that sets forth the current change management process. The
web site also serves as a repository of information that is useful to CLECs participating in
CMP. Qwest Brief at p. 19. The web site also sets forth the schedule for systems and
product/process change management meetings.

78. Second, CLECs have substantial input in the design and continued
operation of the Change Management Process. Qwest Brief at p. 20. Qwest and the
CLECs have met regularly for more than 37 days since July, 2001 and collaboratively
Re-Designed Qwest's Change Management procedures. The parties understand that the
CMP is a dynamic process that will be subject to ongoing improvements. Qwest Brief at
p. 20. Qwest further stated that procedures are in place to ensure that CLECs will have
substantial input into the design and operation of the CMP. Id. The process provides for
CLEC input regarding CLEC or Qwest initiated CRs and for CLEC input regarding
Qwest's proposed solutions. For changes that result in Product Catalog (PCAT) or
technical publication (TechPub) changes, CLECs have the opportunity to provide written
comments concerning the proposed changes via a web-based customer comment toll.
Qwest Brief at p. 21. The prioritization process also provides a significant opportunity
for the CLECs to have input to and control over which OSS interface changes are
implemented and in which release they are implemented.

79. Third, the Change Management Process defines a procedure for the timely
resolution of disputes. Qwest has both an escalation and dispute resolution procedure.
As of April 8, 2002, the escalation procedures have been invoked on one occasion with
regard to systems changes, and on four occasions with regard to product and process
changes. Qwest Brief at p. 22. The escalation process contains specific instructions for
communicating the escalated issue to Qwest, including a statement of the CLEC's desired
resolution and request for interim action, if applicable. Qwest Brief at p. 23. Qwest has
instituted a single point of contact for any issue and the point of contact is responsible for
providing a final binding position regarding the escalated issue within 7 days for a
disputed CR and within 14 days for other escalations. Qwest Brief at p. 23. A CLEC or
Qwest may bypass the escalation process and immediately invoke the dispute resolution
process. Qwest Brief at p. 23. If an issue goes to impasse, there are several options for
dispute resolution.

80. Finally, Qwest states that it has demonstrated a pattern of compliance with
its Change Management Procedures. Qwest Brief at p. 26. As of April 8, 2002, Qwest
has only rejected one CR on the grounds that it was not within the scope of the CMP.
Qwest Brief at p. 26. Qwest states that it has also met its obligations with regard to: 1)
sending acknowledgement to the CR originator, 2) posting CRs to Qwest's CMP web
site, 3) contacting customer to schedule clarification meetings, 4) conducting meetings
to clarify CLEC CRs, 5) providing initial responses to CLEC CRs; 6) posting initial
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* responses to Qwest's CMP web site, 7) presenting CRs, 8) providing final responses to
CLEC CRs (if applicable), and 9) posting final responses to Qwest's CMP web site (if
applicable).

81. Between November 1, 2001 and February 2002, Qwest processed 58 new
OSS interface CRs. Of a possible 347 milestones, Qwest was responsible for missing
two milestones. This equates to a 99.42% compliance rate with CLEC/Qwest Initiated
OSS Interface CR Process. During this same time, Qwest processed 32 new CLEC
initiated product and process CRs. Of a possible 126 milestones, Qwest was responsible
for missing seven milestones. This equates to a 94.44% compliance rate. Qwest has also
met its obligations to: 1) track and document the status of CRs, 2) to hold regular CMP
meetings, 3) to provide meeting materials in advance of the meetings, and 4) to record
meeting discussion, action items and issues. In processing escalations, Qwest stated that
it met its obligations with regard to the following agreed-upon process milestones: 1)
acknowledging receipt of escalation, 2) posting escalation on Qwest's CMP web site, 3)
issuing notice to CLECs, and 4) providing Qwest's binding response. As of February
2002, Qwest processed one OSS interface escalation and four product and process
escalations. Of a possible 16 milestones, Qwest missed only one milestone which
equates to a 93.75% compliance rate. Qwest also made a commitment to highlight all
changes published in the PCAT and to redline all changes published in TechPubs
beginning January 2, 2002. Since then Qwest has published at least 102 PCAT and ten
TechPub changes. Qwest Brief at p. 28. Finally, Qwest notes that it has demonstrated
compliance with the prioritization process. In August 2001, and again in
October/November 2001, CLECs and Qwest jointly prioritized CLEC-originated CRs
and Qwest-originated CRS for the MA 10.0 release. In February 2002, CLECs and
Qwest jointly prioritized CLEC originated CRs, Qwest-originated CRs, and Industry
Guideline CRs for the MA l1.0 Release.

d. Staff Discussion and Recommendations

82. After reviewing the results of CGE&Y's evaluation of both current and
proposed change management processes Staff concurs with CGE&Y's assessment of
Qwest's Change Management Process. There is no question, in Staff's opinion, after
reviewing the evaluation of CGE&Y, the Change Management Status Reports and other
supporting information submitted by Qwest, that Qwest has, with extensive assistance by
the CLECs, developed one of the most comprehensive and effective Change Management
Processes in existence in the telephone industry today. Qwest and the CLECs have
together accomplished one of the most remarkable transformations witnessed by the Staff
in this case. They have taken what had proven to be a very unilateral and unworkable
process and timed it into one in which the CLECs are put on virtually an equal footing
with Qwest with an unparalleled degree of input in the process on an ongoing basis. Staff
commends the parties for their significant efforts in this regard. There also is no
question, in Staffs opinion, that Qwest meets the criteria set forth by the FCC for an
effective Change Management Process, with one important exception. Because all facets
of Qwest's Change Management Process have not been in existence for an extended
period of time, it is simply not possible to verify that Qwest has an established pattern of
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compliance and has adhered to this pattern of compliance over time.7 This is critical
because it is one thing to have a process that looks good on paper versus a process that
works in practice.

83. The evidence in the record shows the following. The CLECs point to
various instances of noncompliance by Qwest with aspects of the CMP. Qwest, on the
other hand, submitted data (general in nature) which tended to show compliance for the
most part to-date, but with instances of noncompliance. In Staff's opinion, Qwest has
simply not demonstrated through its submissions to-date that it is consistently adhering to
all of the processes and procedures set forth in the Master Red-Lined CLEC-Qwest CMP
Re-Design Framework document, and that the instances of noncompliance raised by the
CLECs are the exception rather than the rule.

84. Staff interprets the FCC requirement as applied to Qwest as requiring not
that Qwest must wait a year so that a prolonged pattern of compliance can be established,
but rather using the data that is available to-date for the processes implemented- that
Qwest can show that it is consistently complying with the procedures and processes it
has agreed to. Because Staff believes it is critical for Qwest to demonstrate compliance
to-date, Staff recommends that Qwest be required to immediately file with the
Commission a verification filing which demonstrates its compliance with each process
and procedure contained in the Master Document since implementation, and an
explanation for any instances of noncompliance. This should be strong evidence of
whether Qwest is taking its obligations in this regard seriously and is consistently
following its Change Management processes and procedures. So Staff can continue to
monitor Qwest's compliance on an on-going basis after it receives 271 authority, Qwest
should be required to make this verification filing on a quarterly basis (with data
summarized monthly) for at least the next year.

85. Besides ensuring that the FCC's requirements were met, another primary
focus of the Staffs review was to look at aspects of the CMP that might encroach upon
the parties' rights under State or Federal law, or which might attempt to place limits upon
the Commission's authority or attempt to bind the Commission to decisions made
through the CMP process. Staff found no evidence that this was the case. Under the
Dispute Resolution Process, all parties have the right or option to bring the disputed issue
to the Commission for resolution. Further, "Regulatory changes" are prioritized under
Qwest's CMP and subject to CLEC prioritization only to the extent that any mandatory
implementation dates are not changed. Performance Indicator Definition (PID) changes
and Performance Assurance Plan (PAP) changes are not considered regulatory changes
subject to higher priority when initiated by Qwest or the CLEC. When required by a
State Commission, they will be implemented in accordance with Commission order.
Staff does recommend that the process expressly provide for participation by State
Commissions which are interested in having input into the process, however, that any

7 CGE&Y noted that "[I]nsufficient time has passed since the inauguration of the Re-Design process to
determine whether Qwest has established a pattern of compliance with its Re-Designed CMP over time .
CGE&Y has previously showed that Qwest did comply with its previous process over an extended period
of time.
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input offered by the participating State Commission Staff would not be binding on the
Commission should a dispute eventually need to be decided by that Commission.

86. Staff believes that the CLECs also raised a legitimate concern regarding
PCAT and TechPub changes and the need to verify that Qwest has updated its PCAT and
TechPubs to reflect agreed upon changes to the SGAT. Therefore, one of Staff' s
recommendations is that Qwest make a verification filing that it has made the necessary
changes to eliminate any conflict between the documents. Staff also recommends that
language be added to the SGAT that provides that any such changes in the future will be
made in accordance within a prescribed timeframe.

87. In addition, Staff recommends that Qwest be required to file on a
quarterly basis a separate report on the effectiveness of its CMP process. The report
should contain the following information:

a. This report should include but not be limited to a listing of the
issues taken to dispute resolution, summary of disposition of product and
process changes, status report on CLEC requested changes, and the
proportion of CLEC changes to ILEC changes to OSS systems. The
report should demonstrate that for each release Qwest's interim processes
are working as anticipated and are affording the CLECs a meaningful
opportunity to compete

88. Staff also recommends that Qwest continue to file monthly status reports
on the Change Management Process.

89. Finally, Staff recommends that the Commission adopt CGE&Y's
Recommendation No. 7 which provides :

...Qwest provide CLECs a 45-day calendar day advance notice of final
EDI design documentation. This recommendation simply suggests that
Qwest conform to the timelines for issuance of EDI design documents, as
presented by the CMP Re-Design Team. That basis for this
recommendation can be found in the Relationship Management Evaluation
section of this report on page 395, as well as in the CGE&Y report Qwest
Change Management Process Re-Design Evaluation, Version e.0, page 43 .

90. with Qwest's agreement to the above recommendations, Staff
recommends that the Commission find that Qwest meets FCC requirements for an
effective Change Management Process.
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c . QWEST'S STAND-ALONE TEST ENVIRQNMENT

1. BACKGROUND

a. FCC. Requirements

91. A Stand-Alone Test Environment (SATE) is essentially a simulated OSS
that CLECs can use to practice submitting orders and pre-order inquires. This process
allows CLECs to use independent production account data to facilitate the development
of OSS and Electronic Data Interchange systems that are required for implementing new
Qwest software releases, and testing the compatibility of CLEC's own new software
releases with Qwest's interfaces.

92. As discussed in Subpart I(A)(l)(a) above, the FCC's Change Management
criteria provide for the availability of a stable testing environment that mirrors
production.

b. Overview of SATE Evaluation Process

93. HP was commissioned by the ACC to evaluate Qwest's IMA-EDI SATE.

94. In conducting its evaluation, HP performed the following general steps:

a. Met with ACC personnel to understand the regulatory objectives of
its engagement.

b. Solicited feedback of both Qwest and CLEC personnel regarding
their experience and opinions of the SATE for EDI development and
interoperability testing. This was done using a CLEC Input Questionnaire.

c. Reviewed formal comments filed by parties in connection with the
SATE.

d. Examined Qwest processes for adequacy in assisting CLECs to
establish interconnection using SATE.

e. Conducted SATE functionality testing using the documentation
and processes that would be available to CLECs.

f. Communicated issues and questions to Qwest, the ACC and
CLECs.
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n g. Conducted re-testing of corrective actions implemented by Qwest
in response to issues and questions.

See HP SATE Summary Evaluation Report at p. 5

95. HP developed an Issues Management Plan to address the issues it
encountered during its evaluation of Qwest's SATE.

96. "Issues" were recorded by HP when there was a discrepancy between the
Qwest documented processes and applications and expected results. Once an issue was
identified, the problem was analyzed and proper corrective action was determined. Each
issue was recorded under one of the following four categories: 1) Documentation, 2) Co-
Provider Input, 3) Process, and 3) Transaction Issues. Transaction issues were further
broken down into the following categories: 1) Regression/Progression - issues related to
this sub-test of the overall transaction test, 2) Negative -- issues related to negative
testing, 3) Production Mirroring - issues related to testing the production mirroring
capability of SATE, 4) Business Rules - issues related to unexpected responses due to
business rules, 5) EDI Map - issues related to unexpected errors with EDI Mapping, and ,
6) Documentation- issues uncovered during transaction testing that did not match Qwest
documentation. All questions or problems were recorded by HP in a Question Log. See
HP SATE Summary Evaluation Report at p. 47.

97. One of three severity levels were assigned to issues: 1) low -- those that
did not impact the completion of a transaction test scenario, or the completion of any of
the specific review or the overall evaluation, 2) medium .- those that impacted the
completion of a transaction test scenario, but did not impact the completion of other
transaction test scenarios of the specific review or the overall evaluation, and 3) high -
those that impacted the completion of the transaction test, the completion of a specific
review, and the completion of the overall evaluation. See HP Summary Evaluation
Report at p. 47.

c. Overview of Qwest's SATE

98. Until recently, CLECs actively participating in the Arizona local
telecommunications market were reliant upon Qwest's Interoperability Testing process
for production certification of their provisioning interfaces and to prepare for new Qwest
software releases. The inherent design characteristics of Qwest's Interoperability Testing
platform required use of production systems by CLECs to perform their testing needs.
This design limitation necessitated the use of valid CLEC account data in constructing
the "test deck" of accounts that would be used by the CLEC. Specifically, Qwest's
Interoperability Testing platform subjected active accounts, and customers, to the
possibility of being used as test subjects by CLECs, since all transactions are edited
against production and legacy systems. CLECs contended that this practice was costly,
time consuming, and inconvenient for both the CLEC and its customers.
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99. Qwest's SATE was designed to replace Interoperability Testing with a
more automated, less manually dependent nonproduction enviromnent. SATE offers
CLECs use of a "trial and error" testing environment with a predetermined set of "test
accounts". This allows CLECs the means to avoid use of valid production account data
and the attendant requirement for multiple manual reviews -.- the principal limitation of
the Interoperability Testing platform

100. The SATE does not use live production systems for test transactions.
Instead, "it uses a front-end, IMA-EDI that is identical to the corresponding production
interfaces, and a 'stubbed' environment to simulate the back-end, legacy systems. HP
Summary Evaluation Report at p.7.8

101. The impact of the SATE's simulation of back-end systems, is that Qwest
has an additional responsibility to ensure the synchronization of SATE test results to
make certain that CLECs receive responses to transactions that are the same responses
that would be received from production systems. See HP Summary Evaluation Report at
p. 7.

d. Summarv of HP's Findings and Recommendation

102. In its Initial Report, HP found that the SATE is adequate to support Qwest
CLEC testing in the State of Arizona, given current levels of CLEC usage. HP SATE
Summary Evaluation Report at p. 7. HP also found the following SATE related
processes and/or materials to be adequate:

a.
b.
c.

d.
e.
f.

SATE documentation,
SATE processes,
The accuracy and consistency of SATE test responses is adequate
to support certification,
Use of CLEC input,
SATE is an effective toll for MA EDI map testing,
Accommodation of new release testing was inconclusive,

103. Because HP concluded that the evaluation of the implementation of
Release 8.1 did not provide an indication of the results of an implementation of a typical
major release of MA EDI, HP was asked to evaluate Release 9.0 in SATE. In its SATE
New Release Test Summary Report, HP found that SATE was adequate to support New
Release Testing by a CLEC based upon the following results:

8 , . . .
Qwest s stated reason for using thls approach is that the Company has not yet developed the means to

ensure that test transactions executed in interoperability will not impact live accounts.
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a. The SATE provides the CLEC with data and functionality to test
its interface for all products being used by CLECs on Qwest's MA EDI
environment.
b. The SATE provides the CLEC with the ability to test its interface
up to 30 days in advance of the production release of the corresponding
Qwest MA EDI Release.
c. Although the SATE processes and documentation continue to be
enhanced through Qwest's internal process and input from the CLEC in
the SATE User Group, the Qwest EDI Implementation team continues to
provide the support required to aid a CLEC in developing its interface to a
new MA EDI Release.
d. CLECs appear to be successful in using SATE and many CLECs
appear to be migrating to using the SATE rather than Qwest's
Interoperability environment as indicated by Qwest's March 27, 2002,
response to an HP Data Request.

HP SATE New Release Test Summary Report (9.0) p. 12.

104. HP also made several recommendations in its Report to ensure the
continued adequacy of SATE as a testing environment. Hp's recommendations are
found on pages 9-10 of its SATE Summary Evaluation Report and page 14 of its SATE
New Release Test Summary Report.

e. Summarv of Staffs Conclusions and Recommendations

105. Staff agrees with the conclusions and recommendations of HP on the
adequacy of Qwest's SATE.

106. In addition, Staff has the following recommendations:

1) Qwest should be required to immediately enhance the range of
capabilities available in SATE to provide for negative testing by CLECs.

2) Qwest should be required to demonstrate by the time the
Commission rules on SATE's adequacy, that it has incorporated all error
codes and variances that exist between SATE and production into a single
report as originally requested by HP. (See HP Recommendation No. 4).

3) Qwest should be required to report to the Commission on a
quarterly basis, the status of its progress in implementing the
recommendations of Staff and HP.
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2. DISCUSSION

a. Evaluation Objectives and Processes

107. Near the outset of the OSS test program, CGE&Y identified the inherent
weaknesses presented by Qwest's Interoperability Testing platform and proposed
introduction of an independent testing framework. Qwest subsequently acceded to
CGE&Y's recommendation and introduced SATE in June, 2001 .

108. HP was directed by the ACC to conduct an operational assessment of
Qwest's SATE by conducting a series of test transactions and comparing the results of
those transactions to those expected from the production system. In addition, HP was
directed to critically examine the organization, processes and resource commitments
made by Qwest to SATE. In contrast to the balance of the OSS Test approach, military-
style testing of SATE was not prescribed nor performed by HP. Instead, HP sought to
determine whether SATE was "adequate" to support a CLEC's efforts to compete in
Arizona.

109. In conducting its initial evaluation, HP reviewed SATE documentation
and compared it to production documentation, where appropriate and necessary to
evaluate the SATE. See HP Summary Evaluation Report at p. 7. In addition, HP
executed transactions that conformed to the SATE documentation, but also submitted
transactions designed to be non-conforming. In addition, HP executed a suite of
transactions in both SATE and in Production to test for similarity of responses. HP
Summary Evaluation Report at p. 7. HP believes that the suite of transactions that it ran
were representative of those that are currently used by CLECs in Arizona and will be
submitted in the State of Arizona.

110. Since Qwest had recently developed its SATE, Hp's evaluation
constituted the most rigorous examination (over 1,000 transactions submitted), involving
the most diverse testing of transactions performed to-date. HP Summary Evaluation
Report at p. 7.

111. For new release testing, HP used Version 9.0 of Qwest's MA Release as
the test object. HP developed a test plan that used PID PO-19 as a guide. HP divided
the SATE New Release Testing into the following four phases: 1) Phase I -. Expected
Results Verification, 2) Phase II - Business Rules Testing, 3) Phase III - Expected
Results Verification for Stability and Regression Testing and 4) Phase IV - Production
mirror Testing.

112. HP's evaluation of Qwest's SATE for a new release focused on the
following key aspects :

a. Availability of Test Environment - the testing environment has to
be made available to the CLECs in advance of the new release going into
production in the OSS systems. Qwest has stated that this availability is
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made approximately 30 days
production.

in advance of the new release going into

b. Stability of the Testing Environment .- Does the documentation
and systems remain stable from the introduction of the new release in the
testing environment to the date the new MA release becomes available in
the production IMA-EDI environment.

c. Performance of New Release - Does SATE support a New Release
of MA EDI in terms of EDI Mapping and documented Expected results,
as measured by the conditions of PO- 1 9?

b. HP's Findings and Conclusions

113. According to HP's assessment, Qwest has demonstrated that SATE
provides adequate support for CLEC testing and that it continues to be enhanced in
response to CLEC requests.

114. HP did find noteworthy discrepancies related to business rule consistency
between the SATE and production systems. See HP SATE Summary Evaluation Report
at p. 7. HP also found issues associated with documentation, test account data and the
overall STATE testing process. See SATE Summary Evaluation Report at p. 8.
However, HP concluded that the problems identified were due in large part to the
SATE's newness and small amount of use prior to I-IP's evaluation. Id. at p. 8. Also, the
problems identified by HP were found to have only a minor to moderate impact on the
overall usability of the SATE. Further Qwest has identified corrective actions for most of
the issues that were identified. See Id. at p. 8.

115. With regard to documentation, HP found that because of the newness of
Qwest's SATE, most of the documentation was also newly developed and required
support from Qwest SATE personnel to allow HP to properly use the SATE environment.
See HP SATE Summary Evaluation Report at p. 8. HP found numerous minor
inaccuracies which Qwest corrected.

116. HP found that the SATE processes were generally adequate to support
CLEC testing. However, HP noted that the support of Qwest's EDI Implementation
Team is an important factor in ensuring successful use of SATE by CLECs. See HP
SATE Summary Evaluation Report at p. 8.

117. Based upon its testing, HP found that the accuracy and consistency of
SATE test responses was adequate to support certification. At the time of its report,
100% of SATE Release 7.0 and 8.0 transactions have passed either the initial test or the
re-test. The only areas not at 100% were SATE Release 7.0 Regression Testing and
SATE Positive Production Mirror testing. HP believed that the level of errors observed
was reasonable given the relative newness of the SATE and that the errors are
manageable. See SATE Summary Evaluation Report at p. 8.
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4 118. During the initial design of SATE Qwest's use of CLEC input was
informal. HP noted that Qwest has since begun a series of SATE Enhancement
Meetings, aimed at obtaining CLEC input. HP SATE Summary Evaluation Report at
pps. 8-9. HP observed that Qwest is now making use of CLEC input to improve the
SATE. SATE Summary Evaluation Report at p. 9.

119. HP deemed its initial evaluation of New Release to be inconclusive
because it was based upon an evaluation of pre-release testing for MA 8.01, a point
release. Consequently, after reviewing the results of HP's initial assessment, the ACC
Staff directed HP to conduct an additional examination of the impending MA 9.0 SATE
Release as the test object. HP used PO 19 (Draft Version October 5, 2001) as a guide in
its evaluations. In its subsequent SATE New Release Test Summary Report (9.0), HP
found that Qwest SATE is adequate to support New Release Testing by a CLEC. See
SATE New Release Test Summary Report (9.0) at p. 12.

120. HP verified Release 9.0 was available in SATE on January 30, 2002, or 28
days before the production release of MA EDI 9.0 was deployed. HP validated this
availability by performing a connectivity test.

121. In Phase I, HP submitted a total of 96 regression scenarios and 158
progression scenarios for a total of 254 scenarios. Eighteen scenarios returned
unexpected responses which produced an accuracy ratio of approximately 93%. HP
subsequently retested 17 scenarios, which resulted in a final accuracy ratio of99.61%.

122. For Phase II New Release Testing, HP submitted a total of 60 regression
scenarios and 62 progression scenarios for a total of 122 scenarios. Seventeen scenarios
returned unexpected responses when compared to the results that HP expected. This
equated to an accuracy ratio of approximately 86% when compared to the total number of
scenarios executed. HP retested one scenario which resulted in an accuracy ratio of
86.89% but it submitted 12 formal issues as a result, and all the issues were closed.

123. For Phase III New Release Testing, HP submitted 96 regression scenarios
and 164 progression scenarios for a total of 268 scenarios. Fourteen scenarios were
returned with unexpected responses. This corresponded to an accuracy ratio of
approximately 95%. HP was able to retest a total of 13 scenarios, which resulted in a
final accuracy ratio of 99.62%.

c. Parties' Positions

1. CLEC's Position

124. In this proceeding CLECs have asserted that Qwest does not make
available to them a stable test environment that mirrors production. Specifically, CLECs
maintain that:
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s a. SATE is not yet "production ready." According to their
submissions there are too many outstanding problems that need to be
fixed, as evidenced by HP's recommendations. According to the CLECs,
HP implicitly concluded that Qwest's SATE process support is inadequate.
They contend that further testing of SATE release 9.0 should be
performed, inferring that new release testing has only been conducted in
deference to the concerns implied within Hp's initial assessment.

b. Legacy system error codes and edits are not yet available for
testing, and that testing should be finished before SATE is considered for
Commission endorsement. CLECs maintain that because SATE uses a
simulation technique to substitute for access to Qwest's legacy systems, it
is necessary to test "what a CLEC's system would see coming from the
legacy systems," and that has not been tested to date.

c. The range of functionality afforded by SATE is not adequate.
CLECs cite to the fact that post order responses are done only manually
via telephone calls to Qwest. CLECs point to an augmentation to SATE
termed "VICKI" that will provide additional abilities to evaluate post-
order responses, which will also need to be tested.

d. There is no flow-through capability currently offered by SATE.
CLECs contend that although Qwest is planning that capability, it is not
yet available and, moreover, would need to be tested when it is made
available.

e. SATE should not be approved until Qwest cures all "medium-
severity" errors. CLECs concur that "low-severity" errors can be handled
with some threshold and PID arrangements, but reiterate those medium-
severity errors should be Eully resolved.

125. In their Joint Brief the CLECs argue that recent testing in Arizona by HP
indicates that Qwest fails to meet the minimum acceptable standard of 95% currently
adopted by ROC and Arizona. CLEC Joint Brief at p. 22. Further, investigations by
AT&T indicate that HP failed to record all the errors that it uncovered during the testing
to obtain the results. CLEC Joint Brief at p. 22 .

126. The CLECs claim that SATE does not offer sufficient testing capabilities.
The Joint CLECs rely upon Exception 3077 issued by KPMG which noted that Qwest did
not offer VICKI and flow through capabilities for POTS and UNE-P POTS for Western
region LSRs in SATE 9.0. The Joint CLECs also argue that the SATE does not generate
post-order responses in the same manner in which they are created in the production
environment. Joint CLEC Brief at p. 23. The CLECs rely upon several KPMG
observations contained in Exception 3077: l) VICKI response times may not match
production response times, 2) VICKI response detail may not match production response
detail, 3) VICKI does not support 'real world scenario testing'., 4) Flow through orders
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* are not supported in SATE, 5) The volume of order responses supported in SATE is
restricted due to manual response handling, and, 6) The data contained within the order
responses is not consistent, and may not mirror the data that would be found in
production responses.

127. The CLECs also rely on Exception 3095 which states that SATE does not
offer CLECs testing capabilities for all products. Joint CLEC Brief at p. 30.

128. The CLECs also raised several additional concerns regarding HP's
evaluation. AT&T notes in its January 18, 2002 Comments that it was not able to
complete testing with respect to New Releases. AT&T recommended that to ensure that
SATE is adequate for full release testing, MA SATE release 9.0 be tested. AT&T
Comments at p. 4. AT&T also noted that one of the testing modules conducted by HP
was "Negative Testing" to assess the reaction of SATE to incorrect inputs and responses.
AT&T argues that HP's Negative Testing was designed to test SATE for a limited
number of Business Process Layer (BPL) error codes. AT&T further states that the Final
Report shows that HP conducted a set of 65 negative test scenarios. Unexpected results
were initially discovered with 12 of the 65 scenarios, which AT&T claims is a very high
error rate of over 18%. AT&T Comments at page 4.

129. AT&T also argued that HP was unable to initiate testing for legacy system
error codes because Qwest failed to produce the list of error codes as requested by HP.
AT&T Comments at p. 5.

130. AT&T also states that eighteen percent of the capabilities currently used
by CLECs in Arizona are not in SATE and have not been tested by HP. AT&T states
that "Report 7 - Products offered in AZ," modified by HP on December 12, 2001,
reflects that the current count of functionality in the MA EDI Disclosure document is 80
products. The total count of capabilities in SATE is only 34. According to HP, this
means that 46 capabilities, fully 57.5% are not in SATE. AT&T Comments at p. 7.
AT&T cites the following six capabilities that are in use but not included in SATE: a)
Customer Service Record via FTP or Email, b) TN/Appointment Cancellation, c) Design
Layout Request, d) Facility Availability ISDN Capable Loop, e) Non-Fatal Error
Response Transaction, and D Non-Fatal Response. AT&T Comments at p. 8. AT&T
notes that HP recommended that "Qwest submit a plan to ensure that it meets CLEC
needs for testing of all products available in Arizona, including new technologies. Id.

131. AT&T also noted that SATE used manual processing for post-order
activity such as FOC, Completion and other functions. AT&T pointed out that the
current manual process was unlike that which is experienced in the production
environment. AT&T Comments at p. 9. AT&T also noted that SATE did not flow
through orders in the way that the production system does, and that flow through is a very
important part of the OSS interface. Without flow through, CLECs have no idea of how
many of its orders would flow through or if the CLEC OSS will facilitate or inhibit flow
through.
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132. AT&T also had concerns with the 1) high error rates for the initial
versions that were tested, 2) inadequate processes and support, 3) no process flow
documentation, 4) no process for SATE use in new release testing, 5) no process
objectives or measurements, 6) ongoing technical support for SATE cannot be verified,
and 7) SATE documentation is new and incomplete, requiring Qwest support.

133. The CLECs also took three SATE issues to impasse for the Staff' s
resolution. The first impasse issue related to the benchmark for PO-l9. The second
impasse issue related to the need to do a full scale test of VICKI and flow-through,
enhancements made by Qwest to its SATE after HP's evaluation. The third impasse
issue related to the need for Qwest to do Phase IV or production mirroring testing.

2. Qwest's Position

134. Qwest counters that HP's SATE test is the most thorough test that any
RBOC has undertaken of a "test environment." Qwest emphasizes that HP's overall
conclusion is that SATE is adequate to support Qwest's CLEC testing in the state of
Arizona given current levels of CLEC usage - although Qwest questions whether all of
HP's recommendations need to be acted upon. Qwest emphasizes that HP's overall
conclusion is "right now, this test environment is adequate." To support this conclusion:

a. Qwest observes that SATE is not a state-specific system, but is being
deployed for use throughout its 14-State region and four CLECs are already
using the SATE.

b. Qwest maintains that any additional testing initiative required goes well
beyond what is required and Qwest has "already done way more than is
required." Qwest argues that there has already been substantially more testing
in Arizona than other states that have previously received Section 271
approval. Qwest further maintains that there are precedents where no SATE-
type testing was done at all by a 271 applicant and where a final test
environment was implemented by an ILEC prior to being evaluated.

c. Qwest points to the fact that HP satisfactorily tested release 9.0 in advance
of implementation in addition to completely and fully testing two prior
releases (7.0 and 8.0) and, furthermore, tested a substantial "point" release
(8.1) in advance of the first scheduled implementation.

d. Qwest observes that it will be producing the results of testing of SATE on
a monthly basis going forward through the PID, which, in and of itself,
requires testing, running transactions and reporting the results.

135. Qwest stated that it makes available in SATE the same support teams to
CLECs to assist in testing and certifying CLEC interface software as it does in the
Interoperability environment. Qwest's IMA-EDI Implementation Team works directly
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4 with CLECs using SATE. In addition, a SATE Users' Group meets regularly under the
aegis of the Change Management Forum to discuss SATE-related issues and to
recommend changes to SATE as appropriate. Qwest also provides CLECs with the IMA-
EDI Implementation Guide and other documentation to aid in the utilization of SATE.
Beginning with version 9.0, the IMA-EDI Implementation Guide has included a staffing
plan which details Qwest's CLEC testing organizational structure and the roles and
responsibilities of all resources that directly support SATE, as well as diagrams that
describe the process flows of SATE. Qwest's April 26, 2002 Comments at p. 60.

136. Qwest further stated that it built SATE to provide products and
transactions that were currently being ordered by CLECs through IMA-EDI. Qwest
continues to monitor the products that CLECs express interest in and has created CMP
CRs to add products to SATE. Qwest April 26, 2002 Comments at p. 60. In addition, to
ensure that CLECs have the functionality available in SATE that they require, CLECs
may request through the Change Management Process that Qwest include additional
products and functionality in its suite of SATE transactions. Id.

137. To meet the CLECs' concerns and as a further enhancement to SATE,
Qwest has provided automated post-order responses in SATE since Release 9.0 through
the Virtual Interconnect Center Knowledge Initiator (VICKI). This new functionality
provides CLECs with the ability to experience the behavior of IMA-EDI consistent with
production timing of post-order transactions. It also ensures that CLECs receive
automated responses consistent with those received in production. Qwest Comments at
p. 61. Qwest also stated that it is in the process of implementing flow-through for all
products in SATE that are flow-through eligible. Qwest Comments at p. 61. Qwest
stated that implementation of flow-through should be completed throughout the entire
Qwest territory by mid-May 2002. Id.

138. Qwest states that the FCC has defined the stability of a test environment as
one in which the BOC makes no changes to the proposed release during the test period.
Both the Interoperability environment and SATE are stable because Qwest has
undertaken to make no changes during the 30-day period prior to implementation of a
major release. Qwest Comments at p. 63. Qwest also stated that it makes both the
Interoperability environment and SATE available to CLECs for an extended testing
period. They are available to CLECs approximately 30 days prior to and six months after
each major IMA-EDI release. This practice is known as "Versioning" and allows CLECs
to remain using a prior release even after implementation of a new release, to give them
time to decide when to migrate to the new release. Qwest Comments at p. 64.

139. Qwest stated in its April Comments that to-date five individual CLECs, as
well as live others through a service bureau, have successfully completed testing using
SATE and have achieved production status for EDI implementation of pre-ordering
capabilities. Qwest further stated that in Texas, the FCC found it compelling evidence of
the adequacy of SBC's new test environment that three carriers had used it to achieve
production status, with two carriers using it for a new release. Qwest Comments at p.66.
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In Arizona, Qwest stated that a total of 10 carriers have achieved production status after
testing through STATE. Id.

d. Staff Discussion and Recommendation

140. In the evaluation of SATE, HP concluded that capabilities currently in
place were adequate to support OSS Test program requirements. Staff concurs with the
assessment of its technical consultant and accepts its principal conclusions. Staff is of the
opinion that SATE, as it is currently structured, meets the FCC's requirements as to the
availability of a stable testing environment provided by Qwest that affords the CLECs an
adequate opportunity to test changes. Staff considers that the incorporation of SATE
within the framework of the OSS Test fills a major void that existed at the inception of
the OSS Test.

141. Staff believes that the majority of the CLEC's concerns have already been
resolved. First, Staff required HP to test a New SATE Release utilizing Version 9.0 of
Qwest's MA Release as the test object. HP conducted this evaluation and issued a
separate report entitled "SATE New Release Test Summary Report (9.0)." which found
that Qwest's SATE is adequate to support New Release testing by a CLEC.

142. Staff resolved an issue brought to impasse by AT&T.regarding the need to
do a comprehensive test of VICKI and How-through, two important enhancements made
by Qwest to its SATE. Staff determined that since these enhancements were
implemented after HP had done its primary evaluation of SATE and since they were
"enhancements" to the test environment, HP was not required to do a comprehensive test
of them. HP did do some testing of VICKI in its New Release Test, but not the
comprehensive test desired by the CLECs.

143. Staff recently resolved another issue brought to impasse by AT&T which
should go a long way in addressing many of their other concerns. While HP had done
production mirror testing as part of its initial evaluation, by issuing 28 transactions in
both SATE and production systems and compared results,9 Staff was concerned that
SATE will in the future continue to mirror the production environment. AT&T's
impasse brought to light the inadequacy of the PO-19 PID in measuring SATE against
production for future releases. Because of the testing of SATE to date, HP has found that
SATE adequately matches the production environment. However, as future releases are
implemented, Staff is concerned that there will not be way to determine that SATE
continues to match the production environment. In the Final Follow-Up Workshop,
AT&T recommended that PO-19 PID be changed to include a requirement that SATE
New Releases be mirror tested and evaluated against the productions systems. In its
impasse resolution, Staff concurred with AT&T's recommendation. Staff directed Qwest
to develop a new PO-19 that incorporates the requirement that new SATE Releases will
be tested and evaluated against production systems. Mirror testing will be a requirement
for new SATE releases. Qwest will execute transactions and evaluate Release 9.0

9 HP found that there was a match between SATE and production systems on fields and formats .
However, HP found that there were differences in message content.
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utilizing the new PID. HP will provide a third party evaluation of the PID calculation
and provide a report on its evaluation. Staff also determined that in addition to
incorporating new release testing into the new PO-19, Qwest should also retain the
existing PO-19 testing requirements with a modification to report the disaggregated
testing results for each supported release. Appropriate benchmarks will be reviewed in
the May 21, 2002 TAG meeting.

144. Staff is also of the opinion that certain enhancements to SATE proposed
by HP in its Final Report would be inherently beneficial to the development of
competition, and facilitate still greater effectiveness of the Stand Alone Test Environment
for use by the CLEC community and still others were recommended to ensure its SATE's
continued effectiveness and adequacy. Accordingly, Staff is of the opinion that Qwest
should be required to actively pursue implementation of Hp's recommendations.
Accordingly, Staff proposes that a quarterly report from Qwest be provided that outlines
implementation progress regarding the specific HP recommendations cited in its Final
Report. This requirement will enable Staff to effectively monitor SATE enhancement in
the future. Staff recommends that the Commission find that Qwest satisfies §27l
requirements relative to SATE, so long as Qwest agrees to implement HP's and Staffs
recommendations to the extent they have not already done so.

145.
are as follows:

HP's recommendations from its initial SATE Summary Evaluation Report

a. Qwest submit a plan to ensure that it meets CLEC needs for testing
of all products available in Arizona, including new technologies.
b. Qwest implement a quality assurance process and a release
management practice specifically for the SATE documentation. At a
minimum, this should specifically address the Data Documents and the
Production Errors Lists.

To ensure continued adequacy of the SATE, HP recommended:
That Qwest clearly and specifically identify the roles and
responsibilities of each individual and organization involved in
the SATE. This definition of roles and responsibilities should
include goals and objectives and mission statements for each
organization and for all personnel. In addition, the job
description for each employee should be clearly defined.
That Qwest develop a system of internal controls to ensure
accountability for organizations and individuals involved in the
SATE process. These controls should use clearly defined goals
and objectives and should tie specifically to functional
responsibility, such as quality of documentation, accuracy of
test account data, mirror image of production, etc. Employees
involved in the SATE should be encouraged to accomplish
these goals and objectives.
That Qwest develop process flow documentation that
accurately reflects actual SATE processes and is a reliable
guide to CLECs using the SATE.

•

c.
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* d. Qwest publish a list of variances between STATE and production
business edits to ensure that CLECs are fully aware of any such
discrepancies so that a CLEC may effectively develop their business
processes in this 'simulated' environment. This list should be
concentrated into a single document, and become a permanent part of the
SATE documentation library.
e. Qwest formally incorporate the SATE into the CMP process, and
future changes and modifications should be subj act to that process and that
Qwest develop a permanent, formalized method of obtaining CLEC input
and identifying current and future SATE requirements in connection with
the CMP process. This process should proactively seek CLEC evaluation
of the SATE process, suggestions for improvement, and forecasts for
testing requirements. HP also recommends that Qwest obtain input from
the CLECs to determine the full suite of products that shall be included in
the SATE.
f. Qwest develop a formal process by which the SATE will be
available for new release testing on an ongoing basis.
g. To ensure that the SATE is adequate for full release testing, HP
recommends that MA SATE release 9.0 be tested. This release is
expected to take place February 2002.
h. A SATE performance standard be developed for Arizona that
addresses the need for Qwest to demonstrate that the SATE remains an
adequate mirror image of production as OSS systems evolve. In
reviewing this standard, the ACC may wish to consider the nature and
volume of transactions that are executed in production. HP did submit a
recommendation for PO-19 to the TAG for consideration on 12/18/2001 .
i. Qwest file with the ACC an implementation plan for the above
recommendations, which includes specific deliverables, milestones, and
dates, no later than December 3 l , 2001 .

146. HP's recommendations from the SATE New Release Test Summary
Report (9.0) are as follows:

a. All issues that have a status of "Closed-Unresolved" or "Open" as
of the distribution of I-IP's Report are incorporated into the SATE User
Group and CMP process.
b. Supporting documentation be provided to more clearly clarify the
calculations and measurement process of PID PO-19.
c. Qwest should consider asking CLECs to submit data requests for
negative scenarios and BPL edits for key transactions. Qwest provide a
clearly defined process to ensure timely resolution of production mirror
issues encountered by CLECs during post SATE certification.
d. Qwest include scenarios in data document reflecting all business
rule changes identified in the New Release change summary
documentation.
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147: Staff's additional recommendations are as follows:

a. Qwest should immediately enhance the range of capabilities
available in SATE to provide for negative testing by CLECs.

b. Qwest should file a report on a quarterly basis which indicates the
extent of progress made on implementing HP's and Staff' s
recommendations.

c. Qwest should immediately implement HP's recommendation that
it publish a single document that is maintained throughout the life of
SATE as the IMA-EDI production and SATE environments are updated.
HP recommended that this single document be inclusive of SATE Legacy
and BPL Error Codes and Production vs. SATE differences. This
document will provide a CLEC with a single location to review the details
regarding all error codes and variances that exist between STATE
according to the schedule suggested by Qwest of twice per EDI Release at
a minimum.

c . VERIFICATION OF COMPLIANCE

148. The FCC reviews the adequacy of a BOC's Change Management Process
and SATE against the following criteria to ensure that a CLEC is afforded a meaningful
opportunity to compete :

a. Information relating to the Change Management Process is clearly
organized and readily accessible to competing carriers,

b. Competing carriers had substantial input in the design and
continued operation of the Change Management Process,

c. The Change Management Plan defines a procedure for the timely
resolution of Change Management disputes,

d. The availability of a stable testing environment that mirrors
production, and

e. Provide for timely, complete, and accurate notification and
documentation of upcoming changes in a reasonable manner such that the
efficient competitor has a meaningful opportunity to compete, and

f. The efficacy of the documentation the BOC makes available for
the purpose of building an electronic gateway.
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155. Based upon the proceedings and record herein, and the evaluation,
findings and conclusions of Staff's Test Administrator, CGE&Y on Qwest's Re-
Designed CMP and the evaluation, findings and conclusions of HP on the adequacy of
Qwest's SATE, and subject to Qwest's agreement to implement the recommendations set
forth above, Staff recommends that the Commission find that Qwest complies with the
FCC's requirements for an effective Change Management Process including a stable
Stand-Alone Test Environment.

11. CONCLUSIONS OF LAW

1. 47 U.S.C. Section 271 contains the general terms and conditions for BOC
entry into the interLATA market.

2. Qwest is a public service corporation within the meaning of Article XV of
the Arizona Constitution and A.R.S. Sections 40-281 and 40-282 and the Arizona
Corporation Commission has jurisdiction over Qwest.

3. Qwest is a Bell Operating Company as defined in 47 U.S.C. Section 153
and currently may only provide interLATA service originating in any of its in-region
States (as defined in subsection ( I) ) if the FCC approves the application under 47 U.S.C.
Section 27l(d)(3).

4. The Arizona Commission is a "State Commission" as that term is defined
in 47 U.S.C. Section 153(41).

5. Pursuant to 47 U.S.C. Section 271(d)(2)(B), before making any
determination under this subsection, the FCC is required to consult with the State
Commission of any State that is the subject of the application in order to verify the
compliance of the Bell Operating Company with the requirements of Section 271 .

6. In order to obtain Section 271 authorization, Qwest must, inter alia, meet
the requirements of Section 27l(c)(2)(B), the Competitive Checklist, and there must be a
finding that Qwest's provision of interLATA service is in the public interest.

7. The FCC has identified the following criteria to determine whether the
Change Management Process and SATE of a BOC are adequate:

a. Infonnation relating to the Change Management Process is clearly
organized and readily accessible to competing carriers,

b. Competing carriers had substantial input in the design and
continued operation of the Change Management Process,

c. The Change Management Plan defines a procedure for the timely
resolution of Change Management disputes,
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• d. The availability of a stable testing environment that mirrors
production,

e. Provide for timely, complete, and accurate notification and
documentation of upcoming changes in a reasonable manner such that the
efficient competitor has a meaningful opportunity to compete.

f. The efficacy of the documentation the BOC makes available for
the purpose of building an electronic gateway.

8. As a result of the proceedings and record herein, and subject to Qwest's
agreement to implement the recommendations contained herein, Staff recommends that
the Commission find that Qwest's Change Management Process and SATE are 271
compliant.
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